COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2018

ESTI MATE SUMVARY 22:16:00
CONTI D C21571 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21571-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI ME ALLOW 90 WORK DAYS
|-25 MEDI AN CABLERAIL PHS I PERCENT TIME:  15.56 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO. SHEO25A- 042
|-25 MEDI AN CABLERAIL PHS |1
NAMVE OF ROAD:
PRQJIECT COUNTI ES: PUEBLO EL PASO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 09/ 30/ 2018 DATE TI ME STARTED 05/23/2018
P. 0. BOX 580 DATE LET 04/ 19/ 2018 DATE WORK BEGAN 07/ 01/ 2018
DATE AWARDED 05/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/22/2018 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 05/23/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,260, 993. 00 PARTI Cl PATI NG $ 390, 866. 50 $ 347,874.00
AWARD PRQIECT AMT: $ 2,208,069.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 17.29% TOTAL EARNI NGS 390, 866. 50 347,874.00
FUNDS AVAI LABLE: $ 1,870,126.50 STOCKPI LED MATERI ALS 28, 068. 00 0.00
GROSS EARNI NGS 418, 934. 50 347, 874. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -8,742.80 -7,453.02
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 410, 191. 70 340, 420. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 410, 191. 70 340, 420. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 340, 420. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21571-BI D ESTI MATE RUN 10/ 07/ 2018
PRQJECT: SHEO25A- 042 ESTI MATE NO 0002 22:16: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 5,172. 000 0. 000
LF 440. 000 1, 430. 00
3. 25000 440. 000 1, 430. 00
0065 208-00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0070 208-00070 Vehi cl e Tracki ng Pad 5. 000 0. 000
EACH 5. 000 7, 500. 00
1, 500. 00000 5. 000 7,500. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0.00
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 16. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 208-00207 Erosi on Control Managenent 60. 000 0. 000
DAY 3. 000 300. 00
100. 00000 3. 000 300. 00
0090 210- 04020 Modify Inlet 5. 000 0. 000
EACH 0. 000 0.00
2,200. 00000 0. 000 0. 00
0095 212-00006 *Seedi ng (Native) 14. 000 0. 000
ACRE 0. 000 0.00
360. 00000 0. 000 0.00
0100 212-00032 *Soi | Condi tioning 14.000 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0105 213-00004 *Mul ching (Weed Free Straw) 14. 000 0. 000
ACRE 0. 000 0.00
445. 00000 0. 000 0.00
0110 213-00061 *Mul ch Tacki fier 1, 390. 000 0. 000
LB 0. 000 0.00

2.00000 0. 000 0. 00
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CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21571-BI D ESTI MATE RUN 10/ 07/ 2018
PRQJECT: SHEO25A- 042 ESTI MATE NO 0002 22:16: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 606-21010 *End Anchorage (Tensioned Cable Barrier) 12. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0170 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 330 5, 280. 00
16, 000. 00000 0.330 5,280. 00
0175 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 452 99, 440. 00
220, 000. 00000 0. 452 99, 440. 00
0180 626-01103 *Public Information Services (Tier II1) 1. 000 0. 100
LS 0. 230 2,530.00
11, 000. 00000 0. 330 3, 630. 00
0185 630- 00003 Uni forned Traffic Control 600. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0190 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 4.000 540. 00
135. 00000 4.000 540. 00
0195 630-00012 *Traffic Control Managenent 76.000 1.000
DAY 16. 000 19, 200. 00
1, 200. 00000 17. 000 20, 400. 00
0200 630-80001 *Fl ashi ng Beacon (Portabl e) 11.000 1. 000
EACH 1. 000 108. 00
108. 00000 2.000 216. 00
0205 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
81. 00000 0. 000 0. 00
0210 630-80341 *Construction Traffic Sign (Panel Size A) 31. 000 1.500
EACH 8. 000 264. 00
33. 00000 9.500 313.50
0215 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 2.500
EACH 10. 000 540. 00

54. 00000 12. 500 675. 00



CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21571-BI D ESTI MATE RUN 10/ 07/ 2018
PRQJECT: SHEO25A- 042 ESTI MATE NO 0002 22:16: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80343  *Construction Traffic Sign (Panel Size C) 14. 000 0. 000
EACH 7.000 567. 00
81. 00000 7.000 567. 00
0225 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 500 2,200. 00
4, 400. 00000 1. 500 6, 600. 00
0230 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 500 1, 100. 00
2,200. 00000 0. 500 1, 100. 00
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 212.000 0. 000
EACH 77.000 2,541.00
33. 00000 77.000 2,541.00
0240 630-80380 *Traffic Cone 200. 000 0. 000
EACH 30. 000 270. 00
9. 00000 30. 000 270. 00
0245 630-80393 *Stackabl e Vertical Panels 25. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0250 630-85020 *Mbbi | e Attenuator 2. 000 0.500
EACH 0.500 4, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0255 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70012 F/ A Asphalt Pavenent |ncentive 8, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adjustnent 7, 000. 000 0. 000
FA 575. 200 575. 20

1. 00000 575. 200 575. 20



CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21571-BI D ESTI MATE RUN 10/ 07/ 2018
PRQJECT: SHEO25A- 042 ESTI MATE NO 0002 22:16: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70019  F/A Asphalt Cenment Cost Adjustnment 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0280 700-70023 F/A On-The-Job Trainee 4, 800. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0285 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,218,993.00$ 337,874.00% 376, 934. 49
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0290 620-00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0295 620-00011 Field Laboratory (O ass 1) 1. 000 0. 500
EACH 0. 500 10, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0300 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00

CAT 0400 CURRENT AMT $ 42,000. 00 $ 10, 000.00 $ 42, 000. 00

PROJECT TOTAL CURRENT AMI $ 2, 260,993.00 % 347,874.00%  418,934.49



